

WVUH-East City Hospital Cath Lab-ICU-ED Expansions Bid Package Schedule

August 17th to September 1st (Sept. 1st bid date)

| | |
|------------------|-------------|
| Structural Steel | Cath/ICU/ED |
| Concrete | Cath/ICU/ED |

September 7th to September 22nd (Sept. 22nd bid date)

| | |
|---------------------------------|----------|
| Underground Mechanical/Plumbing | Cath/ICU |
| Underground Electrical | Cath/ICU |

October 12th to November 3rd (Nov. 3rd bid date)

| | |
|------------------------------------|-------------|
| Landscaping | Cath/ICU/ED |
| Masonry | Cath/ICU/ED |
| Miscellaneous Metals | Cath/ICU/ED |
| General Trades - | Cath/ICU/ED |
| Temporary facilities/utilities, | Cath/ICU/ED |
| rough carpentry, demo, | Cath/ICU/ED |
| doors/frames/hardware, | Cath/ICU/ED |
| miscellanies specialties (div 10, | Cath/ICU/ED |
| 11, 12) | Cath/ICU/ED |
| Casework/Millwork | Cath/ICU/ED |
| Waterproofing/Caulking | Cath/ICU/ED |
| Spray Fireproofing | Cath/ICU/ED |
| Roofing/Flashing/Hatches/Skylights | Cath/ICU/ED |
| Composite Metal Panels | Cath/ICU/ED |
| EIFS | Cath/ICU/ED |
| Storefront & Glazing | Cath/ICU/ED |
| Tile/Carpet/Floor coverings | Cath/ICU/ED |
| Paint & Wall Finishes | Cath/ICU/ED |
| Elevator | Cath/ICU/ED |
| Pneumatic Tube System | Cath/ICU/ED |
| Mechanical/Plumbing | Cath/ICU/ED |
| Sprinkler | Cath/ICU/ED |
| Electrical | Cath/ICU/ED |